KICL
Kothari Industrial Corporation Limited

Date: 5-11-2026

To
BSE Limited
Phiroze Jeejeebhoy Towers
Dalal Street
Mumbai - 400001

Scrip Code: 509732

Subject: Disclosure under Regulation 30 of the SEBI (Listing Obligations and Disclosure Requirements) Regulations, 2015 - Amendment to ICF service contract

Dear Sir/Madam,

Pursuant to Regulation 30 read with Para B of Part A of Schedule III of the SEBI (Listing Obligations and Disclosure Requirements) Regulations, 2015, we wish to inform you that Integral Coach Factory (ICF), Chennai, has issued Amendment I dated 5 November 2026 to the Company's service contract for "Outsourcing the activities of the Helpers in Shell Factory of ICF", under Agreement No. MS/C/OT/38A/Helpers/Shell/2025-27 dated 9 March 2026.

The amendment provides for a 25% increase in the original agreement quantity, enhancing the contract value from Rs. 3,66,87,442.80 to Rs. 4,58,59,303.50, inclusive of GST at 18%, representing an increase of Rs. 91,71,860.70. The tentative completion date has been extended to 8 March 2027, with 75 additional working days over the original 300 working days. All other terms and conditions remain unchanged.

The details of the amendment are enclosed as Annexure A.

Kindly take the above information on record.

Thanking you,
Yours faithfully,
For Kothari Industrial Corporation Limited

ANIL KUMAR PADHIALI
Digitally signed by ANIL KUMAR PADHIALI
Date: 2026.11.05 18:37:11 +05'30'

Anil Kumar Padhiali
Company Secretary & Compliance Officer

KOTHARI INDUSTRIAL CORPORATION LIMITED
CIN No. L81100TN1970PLC005865
Kothari Building - No. 114/117, Mahatma Gandhi Salai
Nungambakkam, Chennai - 600 034.

enquiries@kotharis.in
www.kotharis.in

+91 44 2833 4564
+91 44 2833 4565

KICL
Kothari Industrial Corporation Limited

Annexure A

Details of amendment to the ICF service contract

S.No	Particulars	Details
a	Name of the entity awarding the contract	Integral Coach Factory (ICF), Chennai, Indian Railways.
b	Contract and amendment particulars	Agreement No. MS/C/OT/38A/Helpers/Shell/2025-27 dated 9 March 2026; Amendment I dated 5 November 2026.
c	Significant terms and conditions and extent of amendment	Increase in the original agreement quantity by 25% at the existing unit rates. Helper man-days increase from 31,200 to 39,000 and supervisor man-days from 720 to 900. All other contract terms and conditions remain unchanged.
d	Whether awarded by a domestic or international entity	Domestic entity.
e	Nature of the contract	Service contract for outsourcing the activities of Helpers in the Shell Factory of ICF, including hiring of helpers and supervisors.
f	Whether domestic or international	Domestic.
g	Time period for execution	Tentative revised completion date: 8 March 2027. Original 300 working days plus 75 additional working days, aggregating to 375 working days.
h	Broad consideration or size of the contract	Original value: Rs. 3,66,87,442.80. Revised value: Rs. 4,58,59,303.50. Increase: Rs. 91,71,860.70 (25%). All amounts are inclusive of GST at 18%.
i	Interest of the promoter or promoter group or group companies in the awarding entity	Not applicable
j	Whether the contract falls within related party transactions and, if so, whether at arm's length	Not applicable

KOTHARI INDUSTRIAL CORPORATION LIMITED
CIN No. L81100TN1970PLC005865
Kothari Building - No. 114/117, Mahatma Gandhi Salai
Nungambakkam, Chennai - 600 034.
enquiries@kotharis.in
www.kotharis.in
+91 44 2833 4564
+91 44 2833 4565